

Development Plan

Software Engineering

Team #14, Troitsky Toolbox
Pedro Azevedo
Mason Azzopardi
Michael Roberts
Jack Easton

Table 1: Revision History

Date	Developer(s)	Change
Date1	Name(s)	Description of changes
Date2	Name(s)	Description of changes
...	...	...

[Put your introductory blurb here. Often the blurb is a brief roadmap of what is contained in the report. —SS]

[Additional information on the development plan can be found in the [lecture slides](#). —SS]

1 Confidential Information?

[State whether your project has confidential information from industry, or not. If there is confidential information, point to the agreement you have in place. —SS]

[For most teams this section will just state that there is no confidential information to protect. —SS]

2 IP to Protect

[State whether there is IP to protect. If there is, point to the agreement. All students who are working on a project that requires an IP agreement are also required to sign the “Intellectual Property Guide Acknowledgement.” —SS]

3 Copyright License

[What copyright license is your team adopting. Point to the license in your repo. —SS]

4 Team Meeting Plan

4.1 Team Meet

Weekly Meetings will occur every Wednesday at 1:30 PM. These Meetings will either be in person or online, meetings are mandatory in person if they occur within a week of a deliverable worth 10% of the total course grade.

4.2 Supervisor Meeting

Meeting with our supervisor will occur once every other Wednesday during the Troitsky executive meeting.

4.3 Meeting Structure

4.3.1 Roles

Roles will be taken by the most relevant individual assigned to them for each meeting

- **Chair (Mason/Michael):** The meeting lead; takes charge of organizing the group and ensuring the meeting is on track to cover and complete the predesignated meeting topics.
- **Notery (Pedro/Jack):** The note taker; makes records of each topic discussed in a meeting summarizing the issues covered and plans to address them.

4.3.2 Agenda Structure

The Agenda will follow the below structure:

Purpose of Meeting

Describe reason for meeting

Date and Time

XX:XX DD/MM/YYYY

Attendance

- ☐ Jack
- ☐ Mason
- ☐ Pedro
- ☐ Micheal

Items To Address

List items that are relevant to the meeting and the plan to tackle them

5 Team Communication Plan

The Team Communication Plan outlines what means of communication will be used for what purpose.

5.1 GitHub

GitHub will act as our main file sharing platform, both LaTeX documents for submission like this development plan and the code used in the development of the Toolbox will be stored and edited through GitHub. Additionally, all work assignments will be outlined as issues on the KanBan board along with the Meeting Agendas, Peer Reviews, and Lecture Overviews.

5.2 Teams

Microsoft Teams will act as our online meeting platform and a secondary file sharing platform, for files too large to push to GitHub or that would cause clutter inside of the GitHub.

5.3 Text Message Group Chat

The Text Message Group Chat will be used for simple updates/questions on how work is coming along, for example asking when a group member will be done reviewing an issue or for quick meeting reminders.

6 Team Member Roles

6.1 Role Descriptions

1. **Manager:** The manager will serve as a coordinator between the other members, ensuring that communication is constant and issues are resolved in time and amicably. The manager will also serve as the standard meeting lead, with room for this to change as meeting topics become specified.
2. **Notetaker:** The notetaker will be responsible for taking meeting minutes in supervisor, TA and general team meetings, along with taking notes during lectures for the team. This role will focus on maintaining a standardized note structure and level of detail throughout sessions.
3. **Troitsky Club Communication Associate:** This role will be responsible for maintaining constant communication with the Troitsky club, scheduling interviews, user tests, and any other interaction the team will have with the club. This will become a more generalized role as the team becomes more integrated into the club.
4. **Reviewer/Administrator:** The reviewer/administrator role will be responsible for final reviews of PRs and ensuring that submissions are complete by the set deadlines. While the team as a whole should be integrated into this process, the administrator will serve as the final check and insurance that items will be complete on time.

6.2 Role Assignments

The assignment structure of the team will be chosen initially based on prior experience and general inclination to each role. The reassignment of these roles will be completed between submissions, focusing on allowing each member to take on the given roles. In cases of changes and new information arising, the role assignments and structure may be adjusted through communication with all members.

The roles listed below outline the base for team meeting operations, standardizing key roles

- **Manager/Team Leader** The manager will be tasked with organizing the team, ensuring that cooperation as a whole is kept in check.

- **Notetaker** The notetaker will be responsible for taking either meeting minutes during team/supervisor meetings or, when applicable, taking lecture notes for the benefit of the team.
- **Troitsky Club Communication Organizer**
- **Reviewer/Administrator**

7 Workflow Plan

The workflow process used during the development of Troitsky's Toolbox will be centred around GitHub, and done in sprints which will begin and end at every major milestone. Issues within our KanBan will be the main feature we use to track and assign work.

7.1 Workflow Overview

1. At the beginning of a sprint all major tasks will be broken down into issues and assigned to group members based on their specialties and interests.
2. New branches will be made for each issue from the most recent version of the main branch, the issues will be related to their respective branches via the development feature in the issue.
3. If multiple team members are assign to the same issue they will create sub-issues under said issue and create new branches from the parent issues branch.
4. When sub-issues are completed they will be merged to the parent branch with a Pull Request (PR), and reviewed by a team member working under the same parent issue.
5. When issues are completed they will be merged through a PR to main and review by a group member that did not work on said issue, if possible.
6. When a PR is made it will be rin through the CI/CD pipeline using GitHub actions, and can only be reviewed and merged if it passes all tests.
7. Once a branch has been reviewed, merged, and passed the CI/CD pipeline it will be deleted.

7.2 Issue Management

At the beginning of each sprint, issues and their member assignments will be outlined in our weekly meeting and added to the KanBan as issues by the Current Administrator. It is up to those working on issues to outline their own sub-issues. Issues will be classified via the tools they relate to and if they are backend or frontend as tags (i.e, 'Rule Compliance Tester', 'Frontend').

- How will you be using git, including branches, pull request, etc.?
- How will you be managing issues, including template issues, issue classification, etc.?
- Use of CI/CD

8 Project Decomposition and Scheduling

We will be using our [GitHub KanBan](#) to outline issues and create a roadmap of major project dates.

Table 2: A tentative list of major project dates based on the course outline

Submission Items	Date
• Problem Statement • Proof of Concept Plan • Development Plan	28/09/2026
• Problem Statement Peer Review • Proof of Concept Plan Peer Review • Development Plan Peer Review	01/10/2026
• SRS • Hazard Analysis	19/10/2026
SRS Peer Review	22/10/2026
• VnV Peer Review Requests • POC Requests	05/11/2026
• Design Doc Rev 1 • Fall Custom Deliverable	19/11/2026
Module Implementation	21/01/2027
Exposition Registration	27/01/2027
Final Demo Schedule Requests	01/03/2027
• VnV • Custom Deliverable Winter	11/03/2027
Team Contribution Survey	18/03/2027
Final Submission	31/03/2027
Expo	06/04/2027